SPENARD FACT SHEET

MINNESOTA-BENSON Federal Project No. 0001659

PROJECT OVERVIEW

This is the third phase of a longer-term effort to improve the
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northern segment of Spenard Road. Project design is led by DOT&PF Phase 1:

with support from the MOA. Blrllgs_ségr;—panesota
Constructed

This project will address operational, safety, pedestrian, and transit Hilcrest DY Zoo%2010

issues including:

= Concerns about collision rates at intersections along the
corridor

= Current pedestrian and transit facilities that are minimal or
non-existent

Arctic Blvd

SPENARD RD /

Phase 2:

Benson Blvd—Hillcrest Dr
Constructed 2017-2018
MOA Funded

DOT&PF is proposing to rehabilitate this section of Spenard Road to:

W Benson Blvd

= Improve safety for all users
= Bring the roadway and non-motorized facilities up to current
design standards

Minnesota Dr

This Project:
Minnesota Dr—Benson Blvd
Design Starting 2020
Federally Funded

PROJECT SCHEDULE 8 NEXT STEPS

L2 2001 8 May2021 (5] tanuary 2024
Project Start A8 stakeholder Site Walk ¥ Open House No. 3

2007 Preliminary 2021-2023 MOA Context
Engineering Report Sensitive Solutions Process

2020-2022 Preliminary 2023-2026 Final Design
Environmental & Design
January 2021 [~ E September 2021 2024-2025 ROW Process

Open House No. 1 " Open House No. 2

2026 Construction
(dependent on available funding)

PUBLIC & STAKEHOLDER INVOLVEMENT THROUGHOUT PROJECT DEVELOPMENT

SpenardRoad@dowl.com | www.SpenardRoad.com
Last updated: March 2024
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PROJECT UPDATE

= Summer 2022 | Planning and Zoning Commission approved the

For more information contact:

selected alternative Alex Read. PE
* Winter 2023 | Local review design (35-40%) presented to L

stakeholders DOT&PF Project Manager
= Summer 2023 | Project team worked with the MOA landscape (907) 269-0641

architect, representatives from the Spenard Corridor Plan (SCP)
Task Force, and Cook Inlet Housing Authority (CIHA) to gather
input on potential landscape opportunities in the project
corridor
= Winter 2024 | Plans in Hand design (65-75%) presented to Rachel Steer
stakeholders
= Driveway relocation and design (907) 562-2000
= Utility relocation and undergrounding design SpenardRoad@dowl.com
= Landscape and streetscape concepts
= Right-of-way impacts determined

DOWL Public Involvement

UP NEXT Or visit:

* Summer 2024 | Urban Design Commission submittal www.SpenardRoad.com

= 2024 - 2025 | Right-of-way acquisition and utility relocation
process
= After 2026 | Construction (dependent on available funding)

The environmental review, consultation, and other actions required by applicable Federal environmental laws for this project are
being, or have been, carried out by DOT&PF pursuant to 23 U.S.C 327 and a Memorandum of Understanding dated April 13,
2023, and executed by FHWA and DOT&PF.

The Alaska DOT&PF operates without regard to race, color, national origin, sex, age, or disability regardless of the funding source,
including Federal Transit Administration, Federal Aviation Administration, Federal Highway Administration, and state funds. Full
Title VI Nondiscrimination Policy: dot.alaska.gov/tvi_statement.shtml. To file a complaint, go to:
dot.alaska.gov/cvirts/titlevi.shtml. For individuals requiring TTY communications, please contact Alaska Relay at 711 or 1-800-

676-3777.
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